

Annual Procurement Plan: 2020-2021

Ministry/Division Agency
 Procuring Entity Name & Code
 Project/ Programme Name & Code

Ministry of Education	
Directorate of Technical Education	
Principal, Netrakona TSC	1600207132627

Budget Revenue

Pack age No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for Process	Advertise Prequal (if applicable)	InVite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract	Total days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	লট নং-১১ ৩২১১২২৭- বইপত্র ও সাময়িকী			RFQ	PE	GOB	65000	Planned Dates		17/12/2020	24/12/2020	26/12/2020	26/12/2020	26/12/2020	27/12/2020			
								Planned Days		0	7	2	0	1	10		17	
								Actual Dates		17/12/2020	24/12/2020	26/12/2020	26/12/2020	26/12/2020	26/12/2020		03/01/21	
2	লট নং-৯ ৩২৫৬১০৭- ক্রীড়া সামগ্রী			OTM /RFQ	PE	GOB	25000	Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21			
								Planned Days		0	16	14	7	28	72		92	
								Actual Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21		17/03/21	
3	লট নং-৮ ৩২৫৬১০২-রাসায়নিক দ্রব্যাদী			OTM	HOPE	GOB	42000	Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21			
								Planned Days		0	16	14	7	28	72		92	
								Actual Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21		17/03/21	
4	লট নং-১ ৩২৫৬১০৫- কাঁচামাল ও খুচরা যন্ত্রাংশ			OTM	HOPE	GOB	800000	Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21			
								Planned Days		0	16	14	7	28	72		92	
								Actual Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21		17/03/21	
5	লট নং-২ ৩২৫৫১০১- কম্পিউটার সামগ্রী			OTM /RFQ	HOPE	GOB	300000	Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21			
								Planned Days		0	16	14	7	28	72		92	
								Actual Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21		17/03/21	
6	লট নং-১০ ৩২৫১০৫-অন্যান্য মনিহারি			OTM /RFQ	PE	GOB	350000	Planned Dates		24/12/20	31/12/20	02/01/21	02/01/21	02/01/21	03/01/21			
								Planned Days		0	7	2	0	1	10		17	
								Actual Dates		24/12/20	31/12/20	02/01/21	02/01/21	02/01/21	03/01/21		10/01/21	
7	লট নং-১২ ৩২৫৮১০২-আসবাবপত্র মেয়ামত			RFQ	PE	GOB	80000	Planned Dates		04/01/21	11/01/21	12/01/21	12/01/21	12/01/21	13/01/21			
								Planned Days		0	7	1	0	1	9		16	
								Actual Dates		04/01/21	11/01/21	12/01/21	12/01/21	12/01/21	13/01/21		20/01/21	
8	লট নং-১৩ ৩২৫৮১০৩- কম্পিউটার মেয়ামত			RFQ	PE	GOB	35000	Planned Dates		13/01/21	20/01/21	21/01/21	21/01/21	21/01/21	23/01/21			
								Planned Days		0	7	1	0	2	10		17	
								Actual Dates		13/01/21	20/01/21	21/01/21	21/01/21	21/01/21	23/01/21		30/01/21	
9	লট নং-১৪ ৩২৫৮১০৪-অফিস সরঞ্জামাদি মেয়ামত			RFQ	PE	GOB	65000	Planned Dates		21/01/21	28/01/21	30/01/21	30/01/21	30/01/21	31/01/21			
								Planned Days		0	7	2	0	1	10		17	
								Actual Dates		21/01/21	28/01/21	30/01/21	30/01/21	30/01/21	31/01/21		07/02/21	
10	লট নং-১৫ ৩২৫৮১০৫- অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি			RFQ	PE	GOB	75000	Planned Dates		01/02/21	08/02/21	09/02/21	09/02/21	09/02/21	10/02/21			
								Planned Days		0	7	1	0	1	9		16	
								Actual Dates		01/02/21	08/02/21	09/02/21	09/02/21	09/02/21	10/02/21		17/02/21	

[Signature]
 ড. এ. এ. এম. নাঈম
 চীফ ইন্সট্রাক্টর (ডেসপেকিং)
 নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ, নেত্রকোণা।

[Signature]
 ফররুখ আহাম্মদ
 ইন্সট্রাক্টর (ফার্মেশিনারী)
 নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ, নেত্রকোণা।

[Signature]
 মুহাম্মদ শরিফউজ্জামান খান
 ইন্সট্রাক্টর (ডায়নিং)
 নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ, নেত্রকোণা।

Checked & Verified
[Signature]
 মোঃ জাহিদুল হক
 সহকারী পরিচালক (ভোকেশনাল)
 কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

[Signature]
 আশরাফুল আলম
 জিনিঃ ইলঃ (ইলেকঃ)
 টি.এস.সি. নেত্রকোণা।


[Signature]
 জায়েদুর রহমান
 ইন্সট্রাক্টর (পানিত)
 নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ, নেত্রকোণা।


[Signature]
 মুঃ মতিউর রহমান সরকার
 অধ্যক্ষ (ভারপ্রাপ্ত)

Page-5


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ, নেত্রকোণা
Web : www.netrokonatse.gov.bd
Email: tscnetrakona@gmail.com


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for Process	Advertise Prequal (if applicable)	InVite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Days	Completion of Contract	Total days (in Days)								
11	লট নং-১৬ ৩২৫৮১০৭- অনাবাসিক ভবন			RFQ	PE	GOB	40000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		08/02/21	15/02/21	16/02/21	16/02/21	16/02/21	17/02/21											
								Planned Days		0	7	1	0	0	1	9									16	
12	লট নং-১৭ ৩২৫৮১১৫-স্বাস্থ্য বিধান ও পানি সরবরাহ			RFQ	PE	GOB	25000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		08/02/21	15/02/21	16/02/21	16/02/21	16/02/21	17/02/21											
								Planned Days		0	7	1	0	0	1	9										16
13	লট নং-১৮ ৩২৫৮১১৯- বৈদ্যুতিক স্থাপনা			RFQ	PE	GOB	35000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		16/02/21	23/02/21	24/02/21	24/02/21	24/02/21	25/02/21											
								Planned Days		0	7	1	0	0	1	9										16
14	লট নং-১৯ ৩২৫৮১২৭- ফিটিং ও ফিল্ডার			RFQ	PE	GOB	35000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		01/03/21	08/03/21	09/03/21	09/03/21	09/03/21	10/03/21											
								Planned Days		0	7	1	0	0	1	9										16
15	লট নং- ৭ ৪১১২২০২- কম্পিউটার ও আনুষঙ্গিক			OTM	HOPE	GOB	100000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21											
								Planned Days		0	16	14	7	7	28	72										92
16	লট নং-৩ ৪১১২৩০৪- প্রকৌশল ও অন্যান্য সরঞ্জামাদি			OTM	HOPE	GOB	400000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21											
								Planned Days		0	16	14	7	7	28	72										92
17	লট নং-৬ ৪১১২৩১০- অফিস সরঞ্জাম ক্রয়			OTM	HOPE	GOB	150000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21											
								Planned Days		0	16	14	7	7	28	72										92
18	লট নং-৪ ৪১১২৩১২- শিক্ষা উপকরণ ক্রয়			OTM	HOPE	GOB	400000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21											
								Planned Days		0	16	14	7	7	28	72										92
19	লট নং-৫ ৪১১২৩১৪- আসবাব পত্র ক্রয়			OTM	HOPE	GOB	400000	9	10	11	12	13	14	15	16	17	18	19								
								Planned Dates		15/12/20	31/12/20	14/01/21	21/01/21	28/01/21	25/02/21											
								Planned Days		0	16	14	7	7	28	72										92


৩০/১১/২০
ড্র. প্রস. এম. নাসিম
চীফ ইন্সট্রাক্টর (ড্রেসমেকিং)
নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ
নেত্রকোণা।



৩০/১১/২০
ফররুখ আহাম্মদ
ইন্সট্রাক্টর (ফার্মেশিনারী)
নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ
নেত্রকোণা।


৩৩/১১/২০


আশরাফুল আলম
জুনিঃ ইন্ঃ (ইলেকঃ)
টি.এস.সি, নেত্রকোণা।


৩০/১১/২০
জায়েদুর রহমান
ইন্সট্রাক্টর (গণিত)
নেত্রকোণা টেকনিক্যাল স্কুল ও কলেজ
নেত্রকোণা।

Checked & Verified


২০/১২/২০
মোঃ জাহিদুল হক
সহকারী পরিচালক (ভোকেশনাল)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।